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DNFSB EXCEPTIONS

Rec# Implementation Plan Location and Deliverable DNFSB Due Date

A: IV-1

DELINQUENT - 7

R92-04/001 R2 Technical Requirmenets Specification for the 2nd 12/31/97
5.2.1(a) and future tank retrieval systems in the Initial Tank

Retrieval System Project (Project W-211).
Status: Delinquent.  The DST System Specification was submitted to RL on 12/19/97 (LMHC-

976193). RL, LMHC, and FDH safety organizations subsequently raised new issues.  DOE-
RL decided not to send the deliverable to the Board.  DOE-RL committed to a revised
milestone date of 5/31/98.

R92-04/002 R2 Baseline Comparsion Report for the first tank retrieval 2/28/98
5.2.1(b) system in the Initial Tank Retrieval System (Project 

W-211).
Status: Delinquent.  Deliverable format was forwarded to DOE-RL on 12/19/97 (LMHC-976193).  

DOE-RL sent letter to the Board advising this milestone will not be met.  DOE-RL committed
to a revised milestone date of 7/31/98.  Schedule may be impacted by

issues in 5.2.1(a).

R93-05/001 Approval Final Safety Analysis Report for Manage 6/30/97
5.4.3.1.d Tank Waste Function.
Status: Delinquent.  Completion date is under negotiation between LMHC, FDH, and RL.  Best 

estimate of completion is September 1998.

R93-05/006 003 Letter reporting initiation of tank C-106 waste retrieval. 10/31/97
5.4.3.6.c
Status: Delinquent.  Equipment modification delayed until Safety Assessment (SA) approved 

(previously schedule in parallel) to conserve funding by eliminating risk of rework caused by 
SA changes.  RL letter 97-WSD-230 dated 11/14/97 reported to DNFSB the Milestone
5.4.3.6.c estimated completion date is November 1998.

R94-01/021 Begin Processing Finishing Plant Solutions. 6/30/97
3.1-022
Status: Lack of FY 1998 funding.  ECD 8/99.

R94-01/031 Begin Fuel Removal 12/31/97
3.6-012
Status: Delinquent.  A change request to support the revised SNF Project baseline schedule is in the

review/approval process at DOE/RL.

R-94-02/030 009 Submit in the Hanford 200-E & W Burial Grounds 12/31/97
VII.B.5.b.2 and Environmental Restoration Disposal Facility 

Composite analysis to Headquarters for review.
Status: Delinquent.  To be transmitted to DOE-HQ by 3/31/98.
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A: IV-2

IN JEOPARDY - 15

R93-05/006 Letter reporting completion of topical report to 5/31/98
5.4.3.6.d resolve the High Heat Safety issue.
Status: In jeopardy.  Rebaselining Change Request has delayed schedule for C-106 retrieval.  RL

letter 97-WSD-230 dated 11/14/97 reported to DNFSB the Milestone 5.4.3.6d estimated
completion date is December 1999.

R93-05/008 Letter reporting completion of “Tank Waste 3/31/98 
5.5.6.1 Characterizatin Basis” (Brown et al. 1995) High

Priority Tanks sampling and analysis for the Disposal
Program.

Status: Current sampling schedule does not meet milestone.  An alternate competion document for
this milestone was submitted to RL on 1/30/98.  This document demostrated that the IP
information needs have been satisfied by sampling both HPTs and other tanks.  This
approach has been favorably reviewed by the DNFSB Staff.  ECD is on time if this approach
is accepted by DNFSB.

R93-05/009 007 Letter report completion of “Tank Waste Characteri- 3/31/98
5.6.3.1g zationBasis” (Brown et al. 1995) High Priority Tanks

sampling and analysis.
Status: In jeopardy.  Current sampling schedule does not meet milestone.  An alternate completion

for this milestone was submitted to RL on 1/30/98.  This document demonstrated that the IP
information needs have been satisfied by sampling both HPTs and other tanks.  This
approach has been favorably reviewed by the DNFSB Staff.  ECD is on time if this approach
is accepted by DNFSB.

R94-01/003 Complete detailed design, equipment procurement, 12/31/98 
3.2-029 and installation of a new repackaging system.
Status: Projected completion is now 06/01/2000 (18 months late) due to FY 1997 budget shortfalls.

R94-01/005 Train staff, prepare procedures, perform operational 9/30/99 
3.2-030 readiness testing
Status: In jeopardy.  Projected completion is now 09/30/2000 (12 months late) due to FY 1997

budget shortfalls.

R94-01/006 Commence Metal Repackaging. 10/31/99
3.2-031
Status: In jeopardy.  Projected completion is now 09/30/2000 (12 months late) due to FY 1997

budget shortfalls.

R94-01/007 Complete Metal Repackaging. 9/30/2000
3.2-032
Status: In jeopardy.  Projected completion is now 09/30/2000 (12 months late) due to FY 1997
budget shortfalls.

R94-01/008 Repacking Completed. 5/31/2002
3.2-018
Status: In jeopardy.  This milestone has become unreachable due to lack of FY 1998 funding.  

ECD 12/2002.
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R94-01/011 Commence Stabilization. 7/31/99
3.3-028
Status: In jeopardy.  This milestone has become unreachable due to lack of FY 1998 funding.  

ECD 1/2002.

R94-01/013 Stabilize Polycubes at Hanford. 1/31/2001
3.3-029
Status: In jeopardy.  This milestone has become unreachable due to lack of FY 1998 funding.  

ECD 12/2002.

R94-01/014 Stabilization and repackaging of interim-stabilized 1/31/2002
3.3-027 materials.
Status: In jeopardy.  This milestone has become unreachable due to lack of FY 1998 funding.  

ECD 8/2002.

R94-01/015 Stabilized and Package All Remaining Residues at 5/31/2002
3.3-033 Hanford to Safe Interim Storage Standards.
Status: In jeopardy.  This milestone has become unreachable due to lack of FY 1998 funding.  

ECD 12/2002.

R94-01/022 Stabilized Solutions. 1/31/99
3.1-017
Status: In jeopardy.  This milestone has become unreachable due to lack of FY 1998 funding.  

ECD 6/2000.

R94-01/032 Fuel Removed. 12/31/99
3.6-001
Status: In jeopardy.  A change request to support the revised SNF Project baseline schedule is in the

review/approval process at DOE/RL.

R94-01/153 Removal of sludge. 12/31/2000
3.6-201
Status: In jeopardy.  A change request to support the revised SNF Project baseline schedule is in the

review/approval process at DOE/RL.


